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Additional problems with OU 2 include a major delay in receiving comments on the 
Exposure Scenario Technical Memorandum (TM) (TM-6) and the Modeling TM (TM-7). 
Comments for both TMs were due back on February 12. TM-7 comments were received on 
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CURRENT IMPACTS ON OPERABLE UNIT (OU) 2 SCHEDULE - WSB-228-93 

Recent negotiations with the Environmental Protection Agency (EPA) and the Colorado 
Department of Health (CDH) (the Agencies) for OU 1 have impacted the proposed schedule 
for OU 2. While these schedule increases are difficult to quantify, they are significant 
enough to be of concern. In particular, the determination of how Contaminants of Concern 
(COCs) will be calculated for OU 1 is impacting the determination of COCs for OU 2. 
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Prejiminary groundwater COCs had been determined for organics and presented to the 
Agencies. Work was progressing towards determining metals and radionuclide COCs. The 
OU 1 negotiations made it necessary to recalculate how these would be determined and will 
result in a delay ih producing the groundwater COCs of up to four weeks. This delay may 
also impact the Human Health Risk Assessment (HHRA) and the Ecological Evaluation. 
However, these delays have yet to be determined. 
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While these delays are difficult to quantify, they will impact the schedule for the Draft 
Phase II Resource Conservation and Recovery Act (RCRA) facility investigation/remedial 
investigation (RFI/RI) Report which was scheduled to be delivered to the Agencies on 
December 16, 1993. The Department of Energy (DOE) will be informed as additional 

schedule impacts becomes available. Please contact A. L. Primrose at information on the 
extension 8618 if 
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you would like additional information. 
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